
4.’0 GOVERNANCE PLAN

The gove, rnance and decision-making structure for implementation of the CALFED Preferred
Alternative is a key feature in .assuring successful program implementation. CALFED is in the
process of developing a long-term governance plan for the CALFED Bay-Delta Program. A
draft proposal for long-term governance is included in this chapter. A final CALFED proposal
the long-term governance structure is expected to be complete at or near the time of the Record
or Decision. To implement the long-term governance proposal, state and federal legislation will
be needed. While the long-term structure is being established, an interim governance structure
will need to be in place. For the interim, CALFED proposes the continuation of essentially the
current structure being used for the planning phase of the program but adapted to support the
implementation phase. The current structure will need to continue in the interim beeaiase the
Program will be relying on existing laws and authorities. The interim structure will be in place
only as long as it takes to establish a long-term structure; possibly 1 to 2 years.

The CALFED Program is a complex, multi-objective program which involves many agencies
and programs, and covers a large geographic scope. The CALFED Program provides an
integrated approach to environmental and water

in the Bay Delta System. Each of I.~.D, ra~ r~ferred~dtematlvemanagement
the program elements supports one or more of the
four CALFED resource strategies -- ecosystem
restoration, water quality, water supply reliability,I ,,,_.._ i
and levee system integrity. The strategies for the ~ -,,.., ~ ~xosyst=m
resource areas are described in the Phase II Report~ sr~tem
In developing a long-term governance structure,
CALFED developed and evaluated principles,
functions, and structures/forms needed to
successfully implement the CALFED Program. r’ro~.~ r.l~=nt~..
Included in this chapter is a discussion of the:

-Drinking Water Quality

¯ Existing governance structure and decision -Watershed Management

-making processes for CALFED
¯ Functions needed for CALFED -~:o~y,t~m Restoration

implementation ’
-Water Use E~cienq~¯ Interim governance
-Storage¯ Reasons for a new governance structure

¯ Long-term governance principles and
proposal ¯ -Water Transfer~
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4.1 Background

The current organization of the CALFED Bay-Delta Program is shown below. The Bay-Delta
Program is a collaborative effort between state and federal agencies to develop a long-term
solution to the Bay-Delta problems. The operating principles were agreed to in the 1994
Framework Agreement, an int.eragency MOU between the Governor’s Water Policy Council and
flae Federal Ecosystem Directorate. Currently there are 17 CALFED agencies on the CALFED
Policy Group (see list below). Each agency has management or regulatory responsibilities for
the Bay-Delta or its watershed.

During the planning phase of the
program, the CALFED Policy Existing CALFED Program Structure
Group has served as the primary
governing body for program . ~
direction, and for coordination of
individual agency decision-
making on CALFED issues.
Legal authority for program
decisions currently rests with the
Governor (for state matters) and Ad~orr ¢otmca
the Secretary of Interior (for
federal matters). Formal public
comment and advice to the
agencies has been provided by
BDAC, a federally chartered ~
citizens’ advisory committee with
over 30 members. In addition,
advice and comment has been -
provided in smaller forums
through BDAC Workgroups, Subcommittees, and other Technical Groups. For the past several
years, the CALFED Program has worked with an advisory group on the governance issues.
Currently called the BDAC Governance Workgroup, the Workgroup has provide advice and
comment on the governing structure for the CALFED program.
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Stat,e CALFED Agencies Federal CALFED Agencies

CA Resources Agency U.S. Department of Interior
Department of Fish and Game Fish and Wildlife Service
Department of W~ter Resources Bureau of Reclamation

CA Environmental Prdtecti~n Agency Geological Survey
Water Resources Control Board Bureau of Land Management

¯ Department of Food and Agriculture U.S. Environmental Protection Agency
Delta Protection Commission U.S. Department of Commerce

National Marine Fisheries Service
U.S. Department of Agriculture

Natural Resources Conservation Service
Forest Service

Western Area Power Administration
U.S. Army Corps of Engineers

4.2 Functions for Implementation Phase

As CALFED moves into the program implementation phase from the planning phase, new
responsibilities and program functions will be required. Before proposing a governance structure
suitable for program implementation, it is important to first identify the basic functions that will
need to be performed. CALFED has organized functions for implementation of the program into
three categories to accommodate the complexity of the program; program direction, program
management, and direct implementation. In all cases, the functions do not predetermine the form
or governing structure that will be used, but guide the selection of the interim and long-term
governance proposals.

1. Program Direction Functions. An entity will need to provide broad program direction
for the CALFED program duringimplementation, as the Policy Group has done during
the planning stage. Because the program has four equal objectives, it will be important
for an entity to ensure balance, integration and coordination between the objectives.
Program direction functions include:

¯ _Oversight of CALFED.Pr.ogram Implementatio.n. An entity needs to be
responsible for developing policies and making decisions in order to achieve
program goals and objectives, making decisions for staged decision-making, and
providing direction to ensure balanced implementation, integration, and
continuous improvement in all resource areas.
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¯ Program Assessment. An entity needs to be responsible for assessing overall
achievement of program goals and objectives. An entity needs to be responsible
for modification, as needed, of program goals and objectives which would be
done in coordination with the appropriate agencies and with public input.

¯ R.ev.iew and Approve Priorities and Budgets. An entity needs to be responsible
for review and approval of program priorities and budgets. The responsible entity
would be subject to state and federal agency budget development, review, and
approval processes.

¯ Coordination of Related.Programs. An entity needs to be responsible for
coordination of the CALFED Program with other related programs to maximize
available resources and reduce conflicts with other programs. Programs would
need to be identified within the state and federal agencies that are most related to
CALFED objectives to determine what level of coordination and review those
programs should have with CALFED.

¯ Conflict/Dispute Resolution. An entity needs to be responsible for
conflict!dispute resolution between CALFED agencies.

¯ P. ubli.c Outreach and Co.mmunication. Although there will be numerous agencies
in each program element that will work with the public, an single entity needs to
be.responsible for public input and communication for the CALFED Program as a
whole.

¯ Legislative Communication. An entity needs to be responsible for
communicating with Congress and the California Legislature to report on program
progress, answer legislative inquiries, review and respond to legislative propo.sals,
and to review and submit legislative proposals. Legislative communication would
need to be coordinated through the appropriate state and federal agencies.

2. Program Management Functions. Program management for each program element and
within each resource area will be critical for effective implementation. Program
management functions include:

¯ Manage program element implementation
¯ Identify priorities, propose actions, develop budgets
¯ Assess and report on program element i0erformance
¯ Coordinate with implementing agencies and stakeholders, and between program

elements
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3. Direct Implementation Functions. These functions have been identified separately
¯ because some agencies which may be involved in CALFED program’ element
implementation may not have program management responsibility. For example, one
entity will be responsible for program management of the ERP (CALFED in the interim),
but there will be many agencies and organizations responsible for direct implementation
of the ERP, such as conducting habitat restoration projects. Direct implementation
functions include:

¯ Responsibility for direct implementation of individual actions.
¯ Report on assessment and monitoring of individual actions
¯ Prepare environmental documentation and obtain permits
¯ Stakeholder and local coordination for individual actions

4.3 Interim CALFED.Governance

The interim structure will be in place from the time of the Programmatic ROD and possibly for 1
to 2 years, depending on the time required to adopt legislative changes and reorganize existing
authorities and structures. For interim governance, CALFED proposes adoption of the current
CALFED structure being used during the planning stage, but with modifications to ensure it is
suitable for performing the implementation functions. The current structure will provide for an
efficient transition to the implementation phase with minimal program delays or disruption.
However, for several reasons described in Section 4.4, CALFED does not support using the
current structure on a permanent basis.

Schedule for Governance Decisions

¯ In~terim Governance
--Revised Agreements adopted soon after the finalization of the
NEPA/CEQA process.
--Operates until a long-term govemance structure adopted

¯ Long-Term Governance
--Draft Proposal in Final EIS/EIR, April 2000
--Final Proposal at or near the time of the ROD, Summer 2000
--Legislation needed to finalize
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Policy Group. In the interim, the program direction functions will continue to be performed by
the CALFED Policy Group. Program priorities and workplans and budget requests which
support the CALFED objectives should be reviewed and approved by the CALFED Policy
Group. While final approvals will continue to rest with the agencies with program and funding
authority, Policy Group should provided a recommended approval to the funding agency. This
review and coordination is critical in the interim to ensure programs and funding are meeting
CALFED objectives.. A new Framework Agreement will be adopted that describes the functions
of the Policy Group during the implementation phase, the decision-making procedures, the
agency membership anddesignated representatives, and the meeting schedule.

Public Involvement. In, the
interim, public involvement in the CALFED Interim Governance
decision-making structure will Structure and Functions
either be through BDAC or
through public Policy Group Secretary
meetings. Public involvement will of the

[
Governor

also continue through groups
Interior

CALFED
focused on individual Program CALFED Funding
Elements, such as the Drinking policy Group Somxes &

(State/Federal AuthoritiesWater Council and the Ecosystem Advisory Agencies)
Roundtable.. Policy Group and Council
BDAC are evaluating the options I

’-, Program Direction

for structuring public involvement,Stakeholder
in the interim as implementation or Agency
begins. Workgroups ...... Program Direction

and Teams Program Management
Program Element
Implementation. In the interim, Exis~g

I ’for each of the program elements, Agendes/ - - - Program Management
the CALFED Program will OrganizationsJ Direct Implementation
perform the program direction and
coordination functions. In addition, program management functions fgr each of the program
elements, will in most cases be performed by state and federal agencies which currently have.
program and funding authorities. However, if requested, CALFED will provide program
management functions in the interim. For example, CALFED will continue performing program
management functions for the CALFED ERP, in coordination with the ERP funding agencies.
Specifically, funding for the ERP is expected to continue to be available from the Federal Bay-
Delta Ecosystem Enhancement and Water Security Act and Proposition 204. With program
management responsibilities distributed among many agencies in the interim, impo~ant that
agencies closely coordinate to achieve the CALFED objectives.
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Funding. As CALFED implementation begins is critical that the program demonstrates progress
in meeting its objectives and demonstrates an integrated program. Although State and Federal
agencies that are members of the CALFED Policy Group are in strong support of a coordinated
program, it will be a challenge to oversee and coordinate a fragmented program in which all
funding and program authority rests in over 15 agencies. In the interim, CALFED Policy Group
and CALFED staff will serve the coordination and integration functions for the program. This
will be especially necessary with regard to new funding appropriated in the annual budgets or in
a new bond measure that is directed at CALFED activities. Specifically, CALFED will
coordinate with agencies on budget requests, workplans, and priorities.

Levee System Integrity Program

CALFED proposes to continue existing levee protection programs but with greater and more
reliable long-term funding, and with increased integration with other CALFED programs. In the
interim, CALFED will provide program direction and coordination for the levee program.
Program management responsibilities will remain with existing agencies. Final decision-making
authority would continue to rest with existing agencies, however, program priorities and funding
should be coordinated and reviewed by CALFED Policy Group. CALFED should coordinate
closely with DWR on the levee funding (subventions and special projects) to ensure consistency
and integration with CALFED objectives. CALFED may assume program management
responsibilities for certain tasks if agencies with funding authority request CALFED assistance.

CALFED will form a coordination group to provide technical coordination between agencies and
to advise CALFED and the implementation agencies ( DWR, USACE) on programmanagement
and implementation.

Ecosystem Restoration Program                                     -

The CALFED Program will perform both program coordination and program management
functions forthe ERP in the interim, in coordination with the appropriate agencies. Although
funding authority rests with the Resources Agency (Proposition 204) and the USBR (Federal Bay
Delta Act ), CALFED staff have been delegated the responsibility for program management in
coordination with the funding agencies.

In the interim, the Ecosystem Roundtable or a similar advisory body will be continued to provide
public input into the program. An Interim ERP Science Board will be established to advise the
program on annual priorities and workplans. The ERP Interim Science Advisory Board will be
coordinated with the CALFED Science Review Board once the CALFED Science Board is
established. Generally, the ERP Interim Science Board will focus on reviewing and advising on
ERP priorities and projects, and the CALFED Science Review Board will consider the larger
science issues for CALFED including interrelationships, conceptual models and indicators.
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Environmental Water Account (EWA). In the interim, the Fish and Wildlife agencies (DFG,
USFWS, NMFS) will be responsible for managing the EWA, in coordination with the CALFED
Program. Policy and funding decisions regarding the EWA will need to be reviewed by the
CALFED Policy Group and coordinated with the CALFED Operations Group. Coordination and
consultation efforts amongthe CALFED Operations Group, including project operators and ESA
mandgement agencies, the CALFED ERP program manager, and stakeholder groups are intended
to ensure that the environmental water acquisitions are consistent with-CALFED program goals
and objectives, and that conflicts with ESA requirements and project operations are minimized or
avoided. Although policy and funding review and approval for the EWA will be provided by the
CALFED Policy Group, day to day management decisions will be made by the three
implementation agencies. EWA actions will also be reviewed over time by the ERP Science
Advisory Team as the actions relate to the over’all Ecosystem Restoration Strategy.

Watershed Program

In the interim, CALFED will provide program coordination for the Watershed Program. In
addition, CALFED staffmay serve the program management functions if requested by a funding
agency. CALFED will facilitate and coordinate communication among the various watershed
groups/agencies to increase consistency with CALFED objectives as much as possible.

For funds appropriated for the Watershed Program, CALFED Should coordinate closely with the
agencies with funding authority to ensure the activities are consistent with CALFED objectives.
Final program and funding decisions during the interim will continue to rest with the lead agency
but should be coordinated and-reviewed by CALFED Policy Group..

The Interagency Watershed Advisory Team (IWAT) will continue to provide advice to the
CALFED Program on program priorities, funding, and implementation. The BDAC Watershed
Workgroup will continue to be the main forum for formal public input and advice on the
program.

Drinking Water Quality

In the interim, CALFED will perform the program direction and coordination functions for the
Drinking Water Program. Because funding targeted for the drinking water program will be
dispersed in various agencies (such as USBR, EPA, DHS, DWR, SWRCB), program
management responsibilities will also be dispersed. Therefore, for those funds targeted at the
CALFED drinking water program, CALFED staff will need to provide interagency coordination
and program direction to ensure CALFED drinking water quality objectives are being addressed.
To the extent CALFED agencies request assistance from CALFED, the CALFED Program may
assumesome of the responsibility for management of those funds, including priority setting and
project selection.
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The Delta Drinking Water Council will continue in the interim, and will likely be part of the
long-term governance structure. The Council was established to provide agency and stakeholder
advice and input into the decision-making process for drinking water issues.

Water Management Program                   ¯

1.    Water Management Strategy. The WMS provides the broad framework to coordinate
and integrate the many water management tools in the program, evaluate the success of
implementation efforts, and to select additional tools needed to achieve CALFED’s water supply
reliability objective. CALFED will manage the WMS in the interim, however the management
of each of the programs/tools described below (transfers, WUE, recycling, etc) would remain
with existing agencies. CALFED v~ill coordinate with appropriate agencies in managing the
WMS. Potential funding to support the WMS may include annual state appropriations associated
with the Integrated Storage Investigation (ISI) and Federal appropriations from the Bay Delta
Act. CALFED should coordinate closely with DWR and USBR to develop budget proposals and
workplans to support the WMS.

2.    Water Transfers. CALFED will continue to coordinate various processes for resolving
water transfer issues among the agencies and stakeholder groups. In the interim, CALFED will
provide program coordination among CALFED program elements and among agencies with
jurisdiction over water transfers and use of project facilities. Agencies with jurisdiction over
water transfers would retain authority to implement any changes in their own policies or
procedures. As CALFED member agencies, these agencies will coordinate with CALFED to
implement program recommendations. USBR and the DWR will continue to have jurisdiction
over the use of and abcess to their respective project facilities. These agencies will work in close
coordination with the SWRCB to provide a consistent set of rules and guidelines for water
transfers and a streamlined transfer review and approval process.

3. Water Use Efficiency. In the interim, CALFED will provide the program direction and
coordination for the WUE piogram. To the extent funding agencies request assistance from
CALFED, CALFED may serve program management functions as well.

Funding authority for the CALFED WUE program will remain with existing agencies in the
interim. Theiefore coordination with state and federal agencies wh)ch have funding for WUE
programs will be critical. Specifically, CALFED should work closely on WUE programs funded
by new bond funds (if approved by the voters). Final program and funding decisions during the
interim will continue to rest with the agencies with funding authority, but should be coordinated
and reviewed by CALFED Policy Group.

CALFED will also coordinate with the California Urban Water Conservation Council
(CUWCC), Agricultural Water Management Council (AWMC), and other public groups during
the refinement and implementation of the WUE program. CALFED staff will convene technical
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~ work groups to conduct and review directed studies, to address technical issues, and to respond
:- to problems associated with public acceptance of WUE actions.

4.    Water Recycling. Inthe interim, CALFED will provide the program direction and
program coordination for the CALFED recycling program. To the extent funding agencies
request assistance from CALFED, CALFED may serve program management functions as well.

Funding authority for recycling program will remain with existing agencies in the interim.
Therefore coordination with state and federal agencies which have fund!ng for recycling
programs will be critical in the interim to ensui’e state and federal funding is. available to support
CALFED objectives as much as possible. Specifically, CALFED should work closely on
recycling programs funded by existing and new bond funds (if approved by the voters). Final
program and funding decisions during the interim will continue to rest with the agencies with
funding authority, but should be coordinated and reviewed by CALFED Policy Group.

5., .Storage. In the interim, CALFED will provide program direction and coordination for
the Integrated Storage Investigation (ISI). Funding for water storage related activities generally
has been provided to DWR and USBR through annual appropriations. In the interim, funding
will remain with existing agencies. Therefore CALFED should work closely with DWR, USBR
and other agencies to ensure programs are coordinated and consistent with CALFED objectives.
Final program and funding decisions during the interim will continue to rest with the agencies
with funding authority, but should be coordinated and reviewed by CALFED Policy Group.

Technical advisory committees may be set up to work with ISI staff on specific project studies’
(such as the existlng Technical Advisory Committees on Sites Reservoir).

6.    Conveyance. In the interim, CALFED will provide program direction and management
for conveyance actions. To prepare for program implementation, CALFED has been serving the
role of program management for South Delta conveyance actions. In the interim funding will
remain with existing agencies. For example, funding for South Delta conveyance actions are
included in the proposed water bond (Proposition 13). Therefore CALFED should work closely
with DWR and other appropriate agencies to ensure programs are coordinated and consistent
with CALFED objectiyes. Final program and funding decisions during the interim will continue
to rest with the agencies with fianding authority, but should be coordinated and reviewed by
CALFED Policy Group.

7.    Water Operations. Operational and resource management issues will continue to be
coordinated and resolved when possible by the CALFED Operations Group, with major issues
and conflicts referred to the CALFED Policy Group, Secret~sy of the Interior, and Governors’
Office to be resolved.
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Comprehensive Mo~aitoring Assessment and Research Program (CMARP)

In the interim, CALFED will manage the CMAtLP. To implement a comprehensive program for
monitoring, research, and assessment, management of the CMARP should be centralized within
CALFED and not delegated to an individual agency or program element. In the interim,
CALFED will appoint a manager of the CMARP (expected to be referred to as the Chief
Scientist). Funding for CMARP implementation will depend on existing funding authorities and
new funding. In the interim funding authority will remain with existing agencies. Therefore
CALFED should work closely with the appropriate agencies to ensure programs directed at
CMAP,.p implementation are coordinated and consistent with CALFED objectives. Additional
review of existing programs is needed to identify their relationship t° the CMARP objectives and
the amount of additional funding that is needed to implement the CMARP. Final program and
funding decisions during the interim will continue to rest with the agencies with funding
authority, but should be coordinated and reviewed by CALFED Policy Group.

4.4 Reasons for a New Governance Structure

The current CALFED governance structure was established to develop a long-term plan to
address the Bay-Delta problems. State and Federal agencies agreed upon operating principles
for the CALFED Program in the 1994 Framework Agreement, an interagency Memorandum of
Understanding between the Governor’s Water Policy Council and the Federal EcosYstem
Directorate. In the process of evaluating options for a CALFED long-term governance structure,
CALFED reviewed the governance functions/responsibilities below to determine whether the
existing structure could successfully serve those functions, or whether a change would be needed.

Program..Direction.F.uncti.ons Anentity will need to provide broad~ program direction for the
CALFED Program during implementation to ensure program balance, integration and
coordination among the four equal program objectives. Program direction functions include:

¯ Oversight of program implementation
¯ Program assessment
¯ Review and approve priorities and budgets
¯ Coordinate related Programs
¯ Conflict ~esolution
¯ Public outreach and communication
¯ Legislative communication

The CALFED agencies and BDAC have determined that the existing structure is no~ adequate to
serve as the long-term governing structure for CALFED because:

¯ Dispersed authori .ty. The I MOUwhich established the Policy Group provides a forum
for communication that has served well for the planning phase of the program. However,
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the current informal structure does not provide the authority necessary to ensure
continued balance and integration over a long-term period. Authority for funding and
program implementation currently resides in over 15 state and federal agencies. Without
a more formal structure, CALFED would do not have the authority to receive funding or

¯ direct programs and activities to serve the CALFED object.ives. Instead CALFED would
need to rely on the cooperation of numerous agencies over a 30 year implementation
period.

¯ ¯ Lack Of. accountability. CALFED is a voluntary collaborative effort between 17 state and
federal agencies. Each agency retains its own authority but agrees to coordinate with the
other agencies. With significant funding being sought to implement the CALFED
program, a single point of accountability is needed for the public and legislature to
address concerns regarding the success or problems with program implementation.

¯ Lacks fo .rmaI mandate. A formal mandate by the State Legislature and Congress is
needed to ensure a lasting partnership of the State and Federal governments. An MOU is
a voluntary agreement to cooperate which doe not provide the foundation for a State and
Federal partnership over a 30 year or longer period of implementation.

4.5 Long-term Governance Proposal

CALFED has developed the following long-term governance proposal to serve as the foundation
for implementing the CALFED Program. Legislation would be needed toimplement the
proposal, and additional review and input is needed by the State Legislature, Congress and the
broader public. This proposal for a new institutional structure embodies an integrated approach to
water and environmental management in the Bay-Delta system that requires a shift in authorities
and management of these critical resources. CALFED has adopted the following principles that
summarize the essential elements of the governance proposal.

4.5.1 Principles

Principle 1: F..ede.ral/State Partne.rs.hip. The CALFED Program, as defined in the final PEIS/R
and accompanying documents, should be carried out through a State and Federal
government phrtnership.

Principle 2." Accountabili~. . There shouM be a clear point of, and process for accountability
of the Program to the Legislature, the Congress, and the public.

Principle 3: .Commission. A new CALFED Commission shouM be created to direct efforts to
achieve CALFED Bay-Delta Program goals and objectives.
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Principle 4: Membership.. The membership of the CALFED Commission should be made up of
State, Federal tribal and public members. Public members should represent a
broad array of interested constituencies. State and federal members should be
representatives at the highest level of the agency organization.

Principle.5: Leadership. The governing structure and authorities of the ~Commission should
be designed to attract effective leadership.

¯

Principle 6: Changes in Authorities, The Commission will not exercise or supplant any
regulatory authorities. However, changes in specified program and funding
authorities should be made in legislation to consolidate or coordinate
management of each Program Elements.

Principle 7: Commission.Responsibilities. The Commissioners should serve as the decision-
making body for. the CALFED Bay-Delta Program, and the Executive Director
and Commission staff should be responsible for program direction and oversight.
Responsibility for program direction and oversight should be retained by the
Commission in order to reduce fragmentation of responsibility and
accountability, and maximize coordination and integration among the Program
Elements.

Principle 8: A. gency/Tribal Participation.... The Commission should establish a process to
support participation and coordination with agencies (federal, state, and local)
and tribes involved in and affected by the CALFED Program who are not
members of the Commission. The Commission should facilitate government-t~-
government consultation with the Tribes.

Principle 9: public lnvolv_ement. The Commission’s meetings should be open and public, and
the Commission should seek ways to maximize public knowledge of and
involvement in, its work. The Commission should support involvement in the
Program at a community-based level

Principle 10: Program Management. Progr~ am management for each of the program elements
should be specified in legislation establishing the Commission. Each program
element should be evaluated to determine the appropriate entity for assuming
program management functions. Responsibility for program management will
vary between program elements depending on the nature of the program and
actions, the expertise of agencies, and the ability of the agency to manage the
programs without significant conflicting mandates.
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Principle I1: Comparable Authori~. ..oyer.program Elements. Each of the Program Elements
should have the same degree of autonomy from, as well as the same degree of
accountability to, the Commission. For each Program Element, the Commission
should exercise a comparable degree of authority over specified funding and
programs. ¯

Principle 12: Funding. Funding for implementation of the CALFED Program should be
appropriated directly to the Commission for those activities to assigned to the
Commission. For CALFED programs managed by a State or Federal agency,
funding for the program should be appropriated directly to that agency, with
control language requiring Commission review, coordination, and approval of
program plans and priorities.

Principle 13: .Crosscut Budget. For those funds and programs not under Commission approval
but which are related to CALFED (to be specified in an interagency MOU); the
appropriate agencies should participate in preparing an annual Crosscut Budget
to ensure coordination with the CALFED Program.

Principle 14: Eco.system Restoration Program(ERp). Due to the complexity and size of the
ERP, there should be significant focus and accountability given to its
management. A new ERP entity, under the authority of the Commission, shouM
manage the ERP.

Principle 15: Legislative Reporting. The Commission should serve as the focal point for
contact on the CALFED Program with Congress and the Legislature, and should
provide annual status reports on the Program.

4.5.2 Proposed CALFED Bay-Delta Commission

Principle 1: Federal/State Partnership. The CALFED Program, as defined in the final PEIS/R
and accompanying documents, shouM be carried out through a State and Federal
government partnership.

Principle 2: Accountabili.ty. There should be a clear point of, and process for accountability
of the Program to the Legislature, the Congress, and the public.

Principle 3: Commission. A new CALFED Co.mmission should be created to direct efforts to
achieve CALFED Bay-Delta Program goals and objectives.

A new CALFED Bay-Delta Commission (Commiss!on) should be created to provide program
direction and oversight for the implementation of the CALFED Bay-Delta Program as specified
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in the Final EIS/R and. implementing documents. State and Federal legislation would be needed
to establish the Commission. The legislation should establish a permanent partnership between
the State and Federal governments which is critical to the success of the CALFED Program. The
governing structure of
the Commission is still , CALFED Long-Term Governance
being evaluated but
could be a State or Go~,~nor S&¢. oFt.he Interior [
Federal entity, or a joint          ~ I
State and Federal entity.
At a minimum to

[
Possible

maintaina strong
. Adv. Couxtcil Commission Board

partnership, both the [ Executive
State and Federal [ Director

governments will Technical ~::

~_~

’

~

Sdenfific
require; equal Stakeholder CALFED Programs Review for

partic{pation on the Work.groups Prograxns

Commission, long-term

~

funding commitments . l~rogra~a M~.nagement
for the Program, and Implementation Agencies
cooperation and
coordination with the
Commission.

Commission Membership.

Principle 4: Members.hip. The membership of the CALFED Commission should be made up of
State, Federal, tribal and public members..Public members should represent a
broad array of interested constituencies. State and federal members should be
representatives at the highest level of the agency organization.

There are numerous configurations for creating the memberslfip of a new CALFED Commission.
However, in all options, it is critical to include the highest level of authority for state and federal
agencies represented. The CALFED program will depend on ongoing communication and
coordination among state and federal agencies with responsibilities in the program. Because
regulatory authorities are being retained in existing agencies, and coordination between the
regulatory agencies and the CALFED program is critical, those agencies need to be represented
on the Commission.

Selection and size of the membership of the Commission has not been determined. There are
more agencies and constituent groups that are interested in being members on the Commission
than can reasonably be accommodated. Currently the CALFED Policy Group has 17 members
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and that does not include public members. Listed below are some of the agencies and interest
groups that may be appropriate to consider for Commission membership.

¯ State agencies: Resources Agency, Cal-EPA, Department of Fish and Game, Department
of Water Resources, State Water Resources Control Board, Department of Food and
Agriculture, Department of Health Services, Delta Protection Commission, and
Department of Finance.

¯ Federal agencies: Department of the Interior, Fish and Wildlife Service, Bureau of
Reclamation, National Marine Fisheries Service, Environmental Protection Agency,
Army Corps of Engineers, Natural Resources Conservation Service, and Western Area
Power Administration.

¯ Public: local government, watershed organizations, water users, environmental interests,
farming interests, and Delta interests.

¯ Tribal: tribal interests have requested membership on the Commission. Due the large
number of tribes in California, selection of tribal representative(s) could be coordinated
with or delegated to the Califomia Tribal Policy Council or a similar tribal organization
representing a broad cross section of tribes in California.

Commission Organization, Duties, and Authorities.

Principle 5: Leadership. The governing structure and authorities of the Commission should
be designed to attract effective leadership.

Principle 6: Changes.in.. Authorities. The Commission will not exercise or supplant any
regulatory authorities. However, changes in specified program and fanding
authorities should be made in legislation to consolidate or coordinate
management of each Program Elements.

Principle 7: .Commission.Re.sponsibilities. The Commissioners should serve as the decision-
making body for ¢he CALFED Bay-Delta Program, and the Executive Director
and Commission staff should be responsible for program direction and oversight.
Responsibilityfor program direction and oversight should be retained by the
Commission in order to reduce fragmentation of responsibility and
accountability, and maximize coordination and integration among the Program
Elements.

The Commission should be the primary agency responsible for achieving the CALFED Program
objectives and targets identified in the CALFED Final EIS/R and implementing documents. The
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Commission should appoint an executive director to be responsible, under the Commission’s
direction, for overseeing and directing the CALFED Bay-Delta Program. The executive director
should be responsible for hiring and directing the Commission staff. The Commission members
should assume the following responsibilities and authorities to ensure program integration and
balance:

1. Budget At~t~roval. The Commission should review and approve the annual budget,
through the State and Federal budget processes, for those specified programs/funding
under Commission authority. The Commission should ensure the proposed budget
reflects the CALFED priorities and provides program balance and integration. It is
critical that sufficient funding is under Commission. direction for all Program Elements to
provide assurances of meeting CALFED Program objectives. Additional review is
needed to identify the appropriate programs and funding that should either come under
Commission authority, or should require coordination with the Commission but not
change authorities.

2. Approve the CALFED Long-Term .Program Plan and Priori.ties. The Commission should
be responsible for adopting CALFED program priorities as part of a Long-Term Program
Plan. The Commission should review the Long-Term Program Plan and.priorities
annually and modify as needed. The CALFED priorities should guide the priorities for
each Program Element in order to provide integration and balance of the CALFED
Program.

3. Approve Annual Program Element Workplans. The Commission should be responsible
for review and approval of the Annual Workplans for each Program Element.. Annual
Workplans should be submitted to the Commission after first reviewed by the Executive
Director and Commission staff. The Commission should review the Annual Workplans
to ensure:

¯ A balanced and integrated CALFED program.

¯ Program Element priorities are consistent with CALFED program priorities
and consistent with Program Element objectives and priorities. ..

¯ Independent scientific and technical review of the Annual Workplans has
been conducted and incorporated into the Workplans.

¯ Public input has been adequately considered in the development of the
Annual Workplan.

4. Support Coordination of a CALFED Crosscut Budget. To ensure coordination with
programs related to CALFED, but not under the authority of the Commission, the
Commission should review and Comment on an Annual CALFED Crosscut Budget
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prepared by the Commission staff. The Commission should provide recommendations to
the appropriate agencies on program modifications needed to increase coordination with
CALFED activities. Coordination with State and Federal agencies will be needed in the
early planning stages of budget preparation as well as after program budgets are approved

. by Congress or the State Legislature. Additional review is needed to identify those
programs that should be included in an annual CALFED Crosscut Budget. Once
identified, those programs should be listed in an interagency MOU specifying the
agreement to coordinate and share program and funding information.

5. Approve Performance Assessment. The Commission should review and approve an
annual performance assessment prepared by Commission staff. Prior to submittal to the
Commission, the CALFED Science Review Board should provide an independent review
of the Assessment and comment on how the CALFED Program is achieving its
objectives..

6. Conflict Resolution. The Commission should seek to resolve conflicts among agencies
implementing the CALFED Program. Issues that could not be resolved by the agencies
themselves, or by the CALFED Commission, should go to the Governor and Secretary of
the Interior for decision.

4.5.3 CALFED Agency Coordination and Public Participation

Principle 8: (Ige.ncy/Tribal Participation. The Commission should establish a process to
support participation and coordination with agencies (federal, state, and local)
and tribes involved in and affected by the CALFED Program who are not
members of the Commission. The Commission should facititate government -to-
government consultation with the Tribes.

Principle 9: .P.ublic Involvement. The Commission’s meetings should be open andpublic, and
the Commission should seek ways to maximize public knowledge of, and
involvement in, its work. The Commission should support involvement in the
Program at a Community-based level

The purpose of CALFED public involvement is to maximize opportunities for the public to work
with the Commission, Commission staff, and scientific and technical advisors to design,
implement, and evaluate the CALFED Program. "Public", in this context, means interest groups,
their representatives and the public at-large. Public involvement in the program will be provided
through advisory committees and groups, public Workshops, newsletters, and other publications
tha~ provide updated information, and meetings outside the Sacramento area.
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The current citizen advisory group, Bay Delta Advisory Council (BDAC) was established to
provide advice to the program in the planning phase during the development of a Preferred
Program Alternative. As this phase is completed and the Implementation Phase begins the
structure and membership of advisory groups should be reevaluated. Currently, CALFED is
evaluating various structures for providing public involvement through advisory groups.

¯ Broad citizen’s advisory group
¯ Program/subject specific workgroups,
¯ ~Local workgroups

Broad citizens’ advisory, group. One of the primary responsibilities of an overall advisory group
would be to assist the Commission with program integration and to consolidate information
between programs. The overall group could meet less frequently than BDAC has, possibly semi-.
annually. Membership should be made up of a broad array of interests including organizations
and interests not represented on the Commission and possibly representatives of subcommittees
and work groups. Examples include statewide non-governmental organizations, water agencies,
local government representatives, and tribal representatives. Responsibilities could focus on:

¯ Recommendations on long-term plans and Program element performance and
priorities.

¯ Recommendations on Program integration
¯ Liaison between its work groups, subcommittees and the Commission.
¯ Creation of subcommittees and work groups, as needed.
¯ Considering recommendations from subcommittees and local work groups..

Prograrn/subj¢.ct specifi.c workgroups. The role of Program workgroups Would be to focus on
specific program elements and provide specialized technical/policy expertise to the program.
Membership could include individuals with technical/policy expertise pertinent to the Program,
such as ecosystem restoration and drinking water quality experts from non-governmental
organizations, tribes, water agencies, state and federal agencies, and the public at-large.

Local Workgroups. Local workgroups could provide the public and local forums to support
community based outreach described in the.Watershed Program Plan. Groups could represent
specific geographic areas in the CALFED solution area, such as northern California, San Joaquin
Valley, De!ta/Bay Area, and southern California. Alternatively, they could represent local
conservancies in watersheds or. ecological zones. Membership could include local govemment
representatives, local non-governmental organizations, local tribal representatives, and the public
at-large. Responsibilities could include:

¯ Effective coordination/interactiox~ with local citizens.
¯ Liaisons between the local areas and CALFED
¯ Providing local advice on program element performance and priorities.
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4.5.4 CALFED Program Elements

Principle I0: Program Management. Program management for each of the program elements
should be specified in legislation establishing the Commission. Each program
element should be evaluated to determine the appropriate entity for assuming
program management fanctions. Responsibility for program management will
vary between program elementsdepending on the nature of the program and
actions, the expertise of agencies, and the ability of the agency to manage the
programs without significant conflicting mandates.

Principle 11: Comparable Authori~. over.. Pr...og~.am Elements. Each of the Program Elements
should have the same degree of autonomy from, as well as the same degree of
accountability to, the Commission. For each Program Element, the Commission
should exercise a comparable degree of authority over specified funding and
programs.

Principle 12: Funding. Funding for implementation of the CALFED Program should be
appropriated directly to the Commission for those activities to assigned to the
Commission. For CALFED programs managed by a State or Federal agency,
landing for the program should be appropriated directly to that agency, with
control language requiring Commission review, coordination, and approval of
program plans and priorities.

Principle 13: Crosscut Budget. For those funds and programs not under Commission approval
but which are related to CALFED (to be specified in an interagency MOU), the
appropriate agencies should participate in preparing an annual Crosscut Budget
to ensure coordination with the CALFED Program.

The Commission’s staff, under the direction of the executive director, should be responsible for
program direction, coordination and when appropriate, program management for the Progl:am
Elements. Legislation establishing the Commission should specify the roles and responsibilities
of the Commission and the agencies in directing and managing the CALFED Program. Program
management responsibilities for each Program Element are described in below. The CALFED
Program Elements include:

¯ Levee system integrity
~

¯ Ecosystem restoration
¯ Watershed management
¯ Drinking water quality
¯ Water management

(water use efficiency, recycling, water transfers, storage, conveyance,
operations)
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Levee System Integrity -- Governance Proposal.

Program Description. (See~Levee Program Plan for complete program description).

The CALFED Levee Program supports the continuation of the existing levee protection
programs but with greater and more reliable iong-term funding, and greater integration with the
other CALFED Programs. The major elements of the Levee program are:

¯ Subventions and Special Projects Program.
¯ Subsidence Control Plan
¯ Emergency Management and Response Plan (EMRP)
¯ Delta Levee Risk Assessmeht

Commission responsibilities:

¯ Planning. Commission staff, in coordination with State and Federal agencies and with
advice and input by technical and public advisory groups, will prepare a long-term and
annual workplan including program priorities and actions. DWR will be the lead for
developing the workplans related to the Subventions and Special Projects Program and
the Emergency Management Program.

¯ public.!nvolvement. Commission staff should convene and coordinate public
involvement in Delta levee priorities and program implementation.

¯ .I.nteragency Coordination Commission staff should coordinate state and federal agency
involvement in the Levee Program. It may be appropriate for the Commission to assume
the responsibilities assigned to the Resources Agency under Section 12308 of the Water
Code regarding Delta levee and habitat requirements.

¯ Assess program performance Commission staff should assess program performance in
meeting CALFED levee p~ogram objectives

¯ Subvention and Special Projects. Program.. DWR should retain program management
responsibility for the subvention and special projects program. Commission staffshouId
oversee and provide program direction of DWR’s subvention and special projects
program activities, monitoring, priorities, and budget to ensure ongoing program
integration with other CALFED objectives and consistency with the CALFED Levee
program and priorities.

The Commission should have authority to .review and make changes to the Subvention
and Special Projects Programs with regard to program priorities and funding level to
ensure integration and consistency with CALFED objectives. The Commission review
and approval should occur prior to the review and approval by the Reclamation Board, as
currently required under state law, for’ the Delta Subventions program. Final approval for
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the Subventions program should remain with the Reclamation Board. However, it may be
appropriate to transfer final approval of the Special Projects Program from the California
Water Commission to the Bay-Delta Progr.am because the CALFED Commission will
represent the water management interests similar to the CWC, but could also integrate
water management.with the other program objectives.

¯ Manage the .Subsidence Control Plan. Commission staff should prepare and implement a
plan to reduce or eliminate the risk to levee integrity from subsidence.

¯ " Emergency Management and Response Plan (EMRP). DWR will serve as program
manager responsible for implementing the EMRP in the Delta. The Commission staff
should oversee the development of the plan and the coordination of state and federal
agencies participating in the EMRP. Significant work on emergency response has been
done since the floods of 1997 and the Flood Emergency Task Force (FEAT) effort. This
and other activities will be included in Delta emergency plan.

¯ Risk..Management Analysis The Commission staff should conduct special studies and
plans including Delta Levee Risk Assessment.

State and Federal Agency Authorities and Responsibilities.

Department of Water Resources. DWR should continue to have program management
responsibility for managing the Delta levee subventions and the Special Projects Programs.
DWR should coordinate with CALFED Commission to develop program plans and budgets to
ensure program integration and consistency. DWR should submit an annual workplan to the
Commission for approv.al. DWR will serve as program manager responsible for implementing
the EMRP in the Delta. Funding will be appropriated to a DWR special emergency account.
DWR should participate with the CALFED Commission in Delta levee studies and programs,
including subsidence plans/studies, beneficial reuse of dredged material strategy, and the levee
risk assessment and strategy.

.Corps of Engineers. Cixrrently, the COE participates in Delta Levee programs when
federal project levees are involved and in the emergency response to levee failure and floods in
the Delta. The role of the COE and federal government needs to be addressed as part of proposed
legislation for CALFED governance. An open issue that needs tobe resolved is how the costs of
the levee program are distributed. Currently the program is funded primarily by state and local
funds. The Corps is considering expanding their federal interest in the Delta levees, which could.
increase federal funding available for Delta levee programs. If federal funding for the levee
program increases, the role of the federal government and the Corps should be reevaluated in
decision-making process and governance structure should be evaluated and adjusted
appropriately.

Office of Emergency Services. OES is the coordinator for emergency response in
California. No change in authority or responsibility is proposed.
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Funding

Initially, the Levee Program will rely on existing funding authorities, but will need increased
funding commitments to meet the program objectives. Later in Stage 1, new authorizations and
funding may be provided if the Federal government declares a broader interest in the Delta. In
addition, funding for the CALFED program may include user fees that could be used to support
the Levee program.

The Commission should have authority to review and make changes to the program priorities,
program plans and annual funding levels for the Delta Subventions and Special Projects
Programs to ensure consistency and integration with the CALFED Levee Program. The
Reclamation Board should retain final approval for the Subventions funds. Funds requested
through the annual state budget cycle for the Delta Levee Subvention or Special Projects
Program. or other program actions within the scope of the CALFED Levee Program should be
reviewed and coordinated with the Commission before inclusion in the Governor’s Budget.

Funding for the Subvention and Special Projects Program and other DWR responsibilities
described above should be appropriated to the DWR. with control language that requires
Commission approval of the program priorities and program plan before expenditure. To the
extent legally permissible, Delta levee funding that is included in the Proposed Water Bond ($30
million, Article 3) should be required to be coordinated and consistent with CALFED objectives
and should require Commission approval before expenditure.

Ecosystem Restoration Program (ERP) -- Governance Proposal "

Principle 14: Ec=osystem Re.storation Program(ERp). Due to the complexity and size of the
ERP, there should be significant focus and accountability given to its
management. A new ERP entity, under the authority of the Commission, should
manage the ERP

Program Description (See ERP Plan for complete program description).

The ERP is designed to restore the ecological health of the Bay-Delta ecosystem. The approach
of the ERP is to mimic ecological processes and to increase and improve aquatic and terrestrial
habitats to support stable, self-sustaining populations of diverse and valuable species. The ERP
is a complex and comprehensive program whose actions are interlinked with each other and with
actions in the other CALFED Program Elements. Management of the ERP will be based on
scientific and biological principles and processes, and follow an ad.aptive management approach.

Commission Responsibilities

Commission staff should oversee and provide program direction for the ERP to ensure ERP
objectives are being met and to provide integration and coordination with other Program
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Elements. The Commission should have final approval of the ERP plans, priorities,¯ and project
selection. Commission staff should participate in and oversee the development of a long-term
plan and annual workplans, including program priorities and actions. The ERP Conservancy
should be the lead agency in preparing the plans for the ERP.

New ERP Conservancy Structure and Authority

An ERP Conservancy should be established to serve as program manager for theERP. The
Conservancy should report to the CALFED Commission for program direction and
budget/funding approval. The relationship between the Commission and new Conservancy is
described further in the responsibilities below. The Conservancy should have a board of directors
that includes the high level representatives from DFG, USFWS, and NMFS. The Conservancy
members should be a subset of the Commission members to avoid conflict with the Commission.
The Conservancy should appoint an executive director to be responsible for management of the
ERP.

New ERP Cbnservancy Responsibilities

The Conservancy should be the primary entity responsible for managing and overseeing the
implementation of the ERP. The Conservancy responsibilities should include:

* Planning. The Conservancy, in coordination with Commission staff, agencies and with
scientific and public input, should prepare a long-term plan and an annual workplan
including program priorities and actions.

o Public Involvement and Interagency Coordination. Convene and coordinate public and
interagency involvement in the ERP. Coordinate funding and projects with related
ecosystem restoration programs.

¯ Monitoring and assessment. As part of an adaptive management approach and the
Commissions’ Comprehensive Monitoring, Assessment and Research Program
(CMARP), the Conservancy should manage the monitoring and assessment of the
program actions in achieving ERP targets.

¯ Independent Scientific Review.. The Conservancy should establish an independent
Science Review Committee/Board to aid in the development of program priorities,
periodically review projects and other decisions to ensure quality control, and assess
progress in meeting program targets.

¯ Proj~ct Sele.ction and Management. The Conservancy should manage a financial
assistance program (public solicitation and directed actions) to fund high priority actions
that will address ERP targets. The Conservancy should manage a research and pilot
program, as part of CMARP, to address areas of scientific uncertainty.
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¯ . Environmental Water Account (EWA). For a complete description of the EWA see the
Phase 2 Report, an appendix to this Final EIS/R. The long-term management of EWA
has not been determined at this time. It is expected that a decision on the management
and decision-making authorities for the EWA will be made by the time of the Record of
Decision. The interim governance structure, described earlier in Section 4.3 will continue
until a long-term structure is in place.

State and Federal Agency Responsibilities.

Agency Implementation. The Conservancy should rely on existing State and’ Federal fish and
wildlife agencies,.and private nonprofit organizations to implement individual projects and
research. Final ownership of land and water fights should be held primarily by existing State and
Federal agencies in order to ensure long-term protection and management.

Agency Coordination. There are numerous State and federal agencies that have existing
authority for fish and wildlife protection and habitat restoration. These agencies, (such as the
USFWS, NMFS, COE, NRCS, USFS, DFG, Delta Protection Commission) should coordinate
with the Conservancy.. in monitoring, data collection, priority setting, project selection, cross-cut
budget preparation, and co-funding projects and studies.

Additional review of existing programs is needed to identify which programs should be
coordinated with the ERP and how that coordination should be achieved. Certain programs and
funding that have been identified that should be coordinated with the CALFED ERP include:

¯ CVPIA, portions of the Act, administered by USFWS, USBR, DFG, and DWR
¯ Central Valley Habitat Joint Venture
¯ Refuge andWildlife Area, administered by USFWS and DFG

.. ¯ Endangered species recovery planning by NMFS, USFWS, and DFG
¯ Section 1135 of WRDA administered by the Corps of Engineers
¯ 1996 Farm Bill programs administered by the NRCS
¯ Delta Four Pumps Agreement administered by DWR and DFG
¯ Tracy Fish Agreement administered by USBR and DFG
¯ Section 319 of the Clean Water Act, administered by the SWRCB and EPA

The CVPIA, managed by the USBR and the USFWS, is one of the larger programs in California
related to the CALFED ERP. Both programs address many of the same objectives but have
separate and independent mandates. Therefore close coordination of the two programs is
essential. Where the objectives.of the two programs overlap; annual workplans, crosscut
budgets, priorities, project selection and funding should be coordinated. The ERP and the related

¯ portions of the CVPIA should prepare a Joint Annual Workplan. The Joint Annual Workplan
should be submitted to the Commission which should have authority to review and comment on
the CVPIA components of the plan.
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Funding

The ERP is expected to rely primarily on new funding sources to implement the program because
in most cases the program is proposing new initiatives on top of existing base programs which
are critical to the ERP or are supporting other mandated activities. Initially, the program will
rely on public funding through state and federal appropriations. Later in Stage 1, new funding
mechanisms such as user fees may be adopted. The list of funding source below includes only
those funding sources currently available or potentially available in the near term. (Note: If the
Conservancy is not established as a joint State and Federal entity, then state and or federal
funding can be appropriated to the Commission and passed on to the Conservancy)

¯ Federal Bay-Delta Enhancement.and Water Security Act. Ifreauthorized, funding
for ecosystem restoration should be appropriated to the Conservancy through the
Department of Interior. (However, the Conservancy would need to be established
as a federal entity to receive federal funding).

¯ California Proposition 204. Chapter 7, appropriates $390 million to the
Resources Agency "until the Legislature by statute authorizes another entity,
recommended by CALFED, to carry out this chapter." The Conservancy should
be the entity to receive and manage the funding.

¯ Proposed Water Bond. Chapter 9, Article 3, includes $40 million appropriated to
DWR for facilities to control low dissolved oxygen and other water quality
problems in the lower San Joaquin River and South Delta. Improvements in low
DO provides benefits for both the ERP and the Drinking Water Quality program
and should be coordinated by the Commission. To the extent legally permissible,
these funds should be required to be coordinated and consistent with CALFED
objectives and should require Commission approval before expenditure.

Watershed Program -- Governance Proposal

Program Description (see Watershed Program Plan for complete program description)

The Watershed Program is intended to aid all Program Elements in using a comprehensive,
integrated, basin-wide approach to help achieve the mission of restoring ecosystem health and
improving water management. The program is focused on supporting local community based
efforts as a means for designing and implementing many aspects of the CALFED program. The
Watershed program will provide this support through increased coordination and collaboration
between existing and future local watershed programs, and technical and financial assistance for
watershed activities.
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Commission Responsibilities

¯ Planning. In coordination with appropriate agencies and with public input, prepare an
annual workplan and long-term plan, including program priorities which support the
Watershed program objectives and the annual CALFED priorities. Oversee
implementation of the annual workplan.

¯ Financial Assistance. It has not been determined if the Commission should rely on
existing agencies to manage a grants program or retain the management responsibility
within the Commission. The financial assistance program should be targeted at local
watershed organization, planning, restoration and management projects, monitoring, and
education programs.

¯ .Coordination, Assistance and.Public..O.utr.eac.h. Facilitate and improve coordination and
assistance among government agencies, other organizations, and watershed groups.
Convene public and local forums to maintain input into the program as needed. Oversee
technical assistance program for local watershed programs.

¯ Information Exchange. Increase exchange of information and data among those
interested and involved with watershed management and achieving the goals of the
CALFED Program.

¯ Monitoring and._Assessment. Oversee and manage, as part of CMARP, a monitoring and
assessment program for watershed related actions.

¯ Inte.gra.tion with..CALF.ED Programs. Provide ongoing support to the other CALFED
Program Elements to ensure integration of the watershed program objectives of local
community based planning and implementation where necessary and appropriate.

¯ Studies and Research. Manage research and studies aimed at further defining the
relationship of watershed processes with the objectives of the CALFED program

° Performance Reports. Prepare reports to Commission on progress in meeting targets and
objectives, and recommendation for program changes as needed.

State and Federal Agency Responsibilities

¯ Coordination.-There are numerous State and Federal agencies with watershed
responsibilities, programs and funding. Through an interagency workgroup, the
Commission should work to improve coordination and exchange of information,
Additional review is needed to determine Which existing programs should be closely
coordinated with the CALFED Watershed program and to determine how that
coordination should occur.
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¯ Grant Management. There are many state and federal agencies involved in watershed
restoration, but each have their specified mandates, such water quality or forest
management. Whereas the commission has to address multiple objectives equally.
Therefore it is likely that the Commission would retain the grant management authority
and coordinate with other state and federal agencies.

¯ Technical Assistance. The Commission should rely on one or more existing agencies, to
provide technical assistance to local community watershed groups. Existing agencies
have staff and technical resources located at the local level. Technical assistance should
be overseen by the Commission and be consistent with Commission priorities and
objectives.

Funding

The Watershed program will rely both on existing and new funding. The list of funding sources
below includes only those sources currently available or potentially available in the near term.

¯ Proposed Water Bond. Chapter 6, Watershed Protection Program provides a total of $468
million to the SWRCB for watershed activities. Within that amount Article 2--Watershed
Protection, provides $90 million, appropriated to the SWRCB, for grants to fund watershed
activities. To the extent legally permissible, a portion ($25 " $50 million) of the funding should
be dedicated to support CALFED watershed objectives, and the Commission should be given the
opportunity to review and recommend approval to the SWRCB over that portion of the’ funding
dedicated to CALFED objectives.

Bay Delta Ecosystem and Water Enhancement Security. Act. If reauthorized, a portion of the
funding could be available for watershed actions. Funding should be appropriated to the
Commission or to a Federal agency, if the responsibility for watershed grant management is not
retained by the Commission.

Existing Funding / Agency Responsibilities. Additional review of existing programs and
authorities is needed to determine the level of existing funding that may be available to support
the CALFED Watershed program objectives. Existing programs and funding that are likely to
address CALFED Watershed objectives and may require coordination include:
¯ Clean Water Act programs administered by EPA and SWRCB
¯ Farm Bill programs administered by NRCS

(Others to be added)
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Drinking Water Quality -- Governance Proposal

Program Description (see Program Plan for complete program description)

The objective of the CALFED drinking water quality program is to continuously improve source
water quality that allows for municipal, water suppliers to deliver safe, reliable, and affordable
drinking water that reliably meets, and where feasible, exceeds applicable drinking water
standards. The CALFED program for improving drinking water quality focuses on reducing the
loads and/or impacts of bromide, total organic carbon, pathogens, nutrients, salinity, and
turbidity through a combination of measures including:

¯ Source reduction
¯ Alternative sources of water
¯ Treatment and health effects
¯ Operational improvemen.ts--storage and conveyance

Commission Responsibilities

Planning. In coordination with appropriate agencies and with technical and public input,
the Commission staff should prepare a long-term plan and annual workplan including
program priorities and actions. The Commission staff should oversee implementation of
annual workplan.

Public and Inte.ragency !nyolvement. Convene and coordinate public anil interagency
involvement in the Drinking Water Quality program, such as the Delta Drinking W~tter
Council (NOTE: DDWC is currently a subcommittee of BDAC, but the DDWC (or
similar entity) should continue whether BDAC con’tinues or not).

Monitoring and Assessment. Manage the monitoring and assessment of the program
studies and actions as part of the CALFED Comprehensive Monitoring Research and
Assessment Program (CMARP).

¯ performance Reports. Prepare reports on program performance in meeting program
objectives and targets--including trends in Delta water quality, progress in source control,
trends in treatment technology status of human health effects of disinfection byproducts.

_̄ Independent Scientific Review. Convene expert scientific panels to assess CALFED
performance in meeting program objectives and targets.

¯ Source Control. Identifij and manage actions and studies to improve Delta source water
quality related to drinking water improvements. Implementation of the actions or studies
may be performed by the SWRCB or other appropriate agencies.
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_̄ Alternative Sources. Evaluate and facilitate water exchanges to shift higher quality
supplies to urban users for drinking water while ensuring that agricultural users retain a
reliable supply of water.

_̄ Treatment and Health Effects. Identify additional research neededfor human heath effects
and treatment technologies and propose research to meet the needs. Identify additional
funding needs related to drinking water regulation development performed by DHS and
EPA. Research efforts will be coordinated with the CALFED Comprehensive Monitoring
Research and Assessment Program (CMARP).

¯ Operations. Identify, fund, and/or facilitate implementation of actions and studies related
to storage, conveyance, and operational changes, and coordinate with the Water
Management Strategy~ to implement drinking water quality program actions.

State and Federal Agency Responsibilities

Environmental Protection Agency. To support regulatory development, conduct research on
health effects related to disinfection byproducts and on new treatment technologies. Provide
funding to DHS for the State Revolving Fund under the Safe Drinking Water Program.

Department of Health Services Implement researck on health effects related to disinfection
byproducts and on new treatment technologies. Conduct source water assessment studies.
Participate in water quality data coordination.

State Water Resources Control..Board & Central Valley Regional Water Quali _ty Control Board.
Implement studies and research on source water improvements. Participate in water quality data
coordination.

D.epartment.of Water Resources. As needed, may implement project actions involving
engineering features and other actions related to source water improvement. Implement studies
and projects related to storage and conveyance. Implement actions related to the San Joaquin
Drainage Management Program. Participate in water quality data coordination.

.U..S. Bureau of Reclamation. As needed, may implement project actions involving engineering
features and other actions related to source water improvement. Implement studies and projects
related to storage and conveyance. Implement actions related to the San Joaquin Drainage "
Management Program. Participate in water quality data coordination.

Funding
The Drinking Water Quality Program is expected to rely primarily on new funding sources
because the Program is proposing new initiatives on top of existing base programs. The list of
funding sources below includes only those sources currently available or potentially available in
the near term.
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Proposed Water Bond
¯      Chapter 9, Article 3 Bay Delta Multipurpose Water Management Program provides a

total of $250 million to DWR for CALFED activities which includes $17 million for
agricultural drains/facilities in the Delta for improving water quality. Chapter 9, Article
4 provides $180 million to DWR to provide loans/grants for programs and projects to
increase water supplies, enhance reliability, and improve water quality. To the extent
leghlly permissible, these funds should be required to be coordinated and consistent with
CALFED objectives and requires Commission approval before expenditure.

¯ Chapter 7, Article 2 provides $100 million to SWRCB for nonpoint source pollution
control grants. The Commission should coordinate with the SWRCB to determine what
prrtion of these funds can be legally directed to the CALFED objectives. To the extent
legally permissible, that portion should be required to be coordinated and consistent with
CALFED objectives and requires Commission approval before expenditure.

Bay Delta Ecosystem and Water Enhancement Se.curi _ty Act. If reauthorized, a portion of the
funding could be available for drinking water quality actions. Funding should be appropriated to
the Commission to oversee and manage.                                ’

Existing Funding Authorities. Listed below are base level programs/authorities which are critical
to the overall success of the Program and should not be significantly redirected for CALFED
purposes, but certain portions of the program may address CALFED priorities.

¯ Safe Drinking Water program State Revolving Fund. EPA provides an annual
grant to DHS which funds a drinking water State Revolving Fund. Funding is
primarily for loans to bring treatment facilities in compliance with existing
standards. A portion of the funding is available for source water protection in the
Delta. Additional staff review is needed to determine if this funding is available
for other Drinking Water Quality priority actions including research and pilot
projects for treatment technologies for future standards related to disinfection
byproducts related to bromide.

¯ Clean Water Act.
--EPA awards an annual grant to the SWRCB which funds the Clean Water

¯ State Revolving fund. This funding is for low interest loans for both point
and nonpoint source water quality projects (although historically most of the
funding has been for treatment systems).
-EPA provides funding to the SWRCB under Section 319h of the CWA for
nonpoint source pollution control. Some of the CALFED actions to improve
drinking water would be eligible for funding under this program.
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Water Management -- Governance Proposal

Program Description

The Water Management Strategy (WMS) is a long-term framework for reaching CALFED’s
water supply reliability objective and to improve water supplies for all Program objectives. The
¯ WMS includes tools to be implemented in Stage 1 that in combination are targeted at water
supply reliability. The water management tools included in the WMS are water transfers, water
use efficiency, water recycling, storage, conveyance, and operational changes. The WMS will
need to be evaluated during Stage 1 to determine its success in providing water supply reliability,
and the need for selecting additional tools to achieve CALFED objectives. The tasks required to
oversee and coordinate the WMS are described below. The responsibilities for managing each of"
the WMS tools are described later in this section.

Commission responsibilities:

¯ Planning. In coordination with appropriate agencies and with technical and public
input, the Commission staff should prepare an long-term plan and annual
workplan including program priorities and actions. The Commission staff should
manage implementation of annual workplan.

¯ Implementation...of WMS Tools. Provide oversight and program direction for the
implementation of the WMS tools to ensure coordination and integration is
occurring. (See description of program management responsibilities for each
WMS tool below).

¯ Monitoring and Assessment. Review the monitoring and assessment methods for
the WMS tools.

¯ Performance.Assessment Report. s. Prepare performance assessment reports on the
W-MS and update the WMS as needed to achieve program objectives.

¯ Permit Coordination. Coordinate with regulatory agencies regarding permit.
requirements related to proposed WMS tools--such as CWA Section 404
performance requirements.

¯ Research. and S .tudies. Manage the support studies and research of new tools
(WUE, recycling, storage, hydroelectric facility reoperation, operational
flexibility, conveyance)

¯ I.n.teragency.Co..ordination. Convene an interagency group to advise the
. Commission on implementation and refinement of the WMS.
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¯ Publi.c and Technical Involvement. Convene and coordinate public and technical
involvement process for the WMS.

¯ Assess Water Demand. Advise DWR in the preparation the California Water Plan
(Bulletin 160). DWR Should report to the Commission on the preparation of the
California Water Plan and the coordination and integration between the Plan and
the CALFED Program.

2. State and Federal Agency Authorities and Responsibilities.

The Commission should work closely with USBR and DWR and other interested agencies in
refining, implementing and assessing the Outcome of the WMS. In addition to providing program
advice regarding the WMS, USBP~ and DW’K will participate in managing WMS studies or
research.

Funding

The WMS is expected to rely on new funding because no existing programs or funding authority
is available to support the WMS coordination and oversight tasks described above. The list of
funding sources below includes only those Sources potentially available in the near term.

Bay Delta Ecosy.stem and Water_Enhancement Security.Act. Ifreauthorized, a portion of the
funding could be available for WMS coordination and oversight. Funding should be
appropriated to the Commission for those purposes.

Water Management Strategy Programs/Tools

1. Transfers-- Governance Proposal "

Program Description (see Transfers Program Plan for complete description)

The CALFED Water Transfers program proposes a framework of actions, policies, and processes
that; collectively, will facilitate water transfers and the further development of a state-wide water
transfer market. The framework will also include mechanisms to provide protection from third
party impacts.

Commission Responsibilities

¯ Planning. In coordination with appropriate agencies and with technical and public input,
prepare an annual workplan and long-term plan, including program priorities which
support the Water Transfers program objectives. Oversee implementation of the annual
workplan. ~
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¯ Transfer Information. Program direction and oversight of a Water Transfer Information
Clearinghouse which would serve several information exchange functions.
Implementation of the Clearinghouse has not be determined but may be assigned to an
existing agency or.to the Commission. Assignment of this responsibility should be
specified in legislation establishing the Commission.

¯ Research. Identify necessary research and studies to address open technical or policy
issues affecting program success. For example, a study of the cause and effect of
groundwater and surface water interaction that would result form water transfers.

¯ Rules and Guidelines. The Commission should provide interagency coordination and
facilitation with State and Federal agencies (SWRCB, DWR, and USBR) to ensure that
rules and guidelines for water transfers are consistent and uniform, and ensure that
agencies with existing authority provide a streamlined transfer review and approval
process. Also facilitate discussions to resolve water transfer technical and policy issues
(such as definitions of transferable water, clarification of carriage water requirements,
reservoir refill criteria).

¯ Public Outreach. Convene public and local forums to maintain input into the program as
needed.

¯ Performance Reports. Prepare reports to Commission on progress in meeting targets and
objectives, and recommendation for program changes as needed.

State and Federal Agency responsibilities.

SWRCB. D.WR, and USBR. These three agencies should advise the Commission in all aspects
of the CALFED water transfer program. The agencies should form an !nteragency committee
(possibly formalized by a MOU) to establish their responsibilities in implementing the
recommendations of the Commission.

Funding

The water transfers program is expected to rely on new funding sources, but the funding
demands for the program are minimal because there are no capital investments. New funding
will likely be from annual State and Federal appropriations, or in part from new fees paid by
water transfer proponents CVP water user currently pay transfer fees into theCVPIA Restoration
Fund). For program direction and oversight State or Federal funding should be appropriated to
the Commission, but if the Clearinghouse is established in an existing agency., funding for
managing the Clearinghouse should be directed to that agency. The Commission should have
review and approval authority of the Clearinghouse funding and priorities if delegated to a
separate agency.
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2.    Water Use Efficiency--Governance Proposal

Program Description (see WUE Program Plan for complete description)

The CALFED Water Use Efficiency program helps improve water supply reliability as part of
the Water Management Strategy but also can benefit the water quality program and the
ecosystem restoration program. The objectives of the WUE Program are to:

¯ Reduce existing irrecoverable losses
¯ Achieve multiple benefits
¯ Preserve local flexibility
¯ Use incentive -based actions over regulatory actions
¯ Build on existing water use efficiency programs
¯ Provide assurance of high water use efficiency

Commission Responsibilities

¯ Planning. In coordination with appropriate state and federal agencies and with public and
technical input, the Commission should prepare an annual workplan and long-term plan,
including program priorities which support the WUE Strategic Plan. Oversee
implementation of the annual workplan.

¯ Financial Incentiye.. Program: Oversee and provide program directions for a loans and
grants program for WUE programs. Program management of flae WUE has not be
determined.

¯ Technical Assistance Program. Oversee and provide program directions for technical
assistance program to support the Strategic Plan. Program management of a technical
assistance program has not been determined but is expected to be assigned to existing
state and fed_eral agencies.

¯ Interagency Coordination and Public Outreach. Coordir~ate with Urban and Agricultural
Councils. Convene local forums to maintain regional input into the Agricultural WUE
program.

¯ Technical and.Scientific Review. Oversee and direct scientific and technical review of
program plans, priorities, and achievement 0ftargets and objectives.

¯ Performance Reports. Prepare reports to Commission on progress in meeting targets and
objectives, and recommendation for program changes as needed.
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¯ Monitoring and Assessment. As part of CMARP, oversee the monitoring and assessment
of the program’s implementation and success in meeting targets and objectives.

State and Federal Agency responsibilities.

The responsibilities for existing agencies in managing and implementing the WUE program has
not been determined. Agencies expected to participate in management and implementation
include Department of Water Resources, Department of Food and Agriculture, Natural Resources
Conservation Service, and U.S. Bureau of Reclamation.

Funding

The WUE Program is expected to rely primarily on new funding sources because there is no
significant funding source that is an ongoing funding stream for WUE. New funding will likely
be from state bonds and annual federal appropriations.

¯ Proposed Water Bond. Chapter8, Articles 3 and 6 provide $65 million for WUE to the
Department of water Resources. To the extent legally permissible, these funds should be
expended consistent with CALFED objectives and should require approval by the ¯
Commission before expenditure.

¯ Bay Delta Ecosystem and.Water.Enhancement Security Act. If reauthorized, a portion of
the funding could be available for WUE.

¯ .CVPIA Water Conservation. CVPIA Program should be coordinated with the C .ALFED
WUE program. (tVill provide description of how the coordination should be achieved and
the relationship between the CVPIA program and CALFED WUE program.)

3. Water Recycling--Governance Proposal

Program description

The CALFED Water Recycling Program i~ focused on identifying and removing barriers to
water recycling to increase local implementation of recycled water projects. (The CALFED
Water Recycling Program is still being developed. Specifically the identification of barriers and
the actions needed to remove the barriers has not been defined, Once done the focus and
responsibilities of the Program will be refined).

Commission Responsibilities
¯     Planning. In coordination with appropriate agencies and with public and technical input,

the Commission should prepare an annual workplan and 10ng-term plan, including
program priorities which support the water recycling program. Oversee implementation

¯ of the annual workplan.                        ~- ......
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¯ F.inancial Incentive Program. A financial assistance program is a critical component of a
water recycling program. There are several existing financial assistance programs for
water recycling within state and federal government. Additional evaluation is needed to
determine how these program are or should be coordinated, if responsibilities should be
expanded or shifted between agencies, and whether the financial requirements for the
assistance are appropriate. Currently the SWRCB, DWR, and.USBR all have financial
assistance programs for water recycling.

¯ Technical Assistance Program. The Commission should assist DWR, SWRCB, and
USBR in providing technical assistance to urban water suppliers inpreparing water
recycling feasibility plans that meet requirements of the Urban Water Management
Planning Act. The Commission should also assist state and federal agencies and private
organizations (WateReuse) in removing barriers to the creation of markets for recycled
water. Provide support for regional-scale recycling projects in Bay Area and Southern
California and identify methods of partnering in regional projects. Coordinate outreach
and assistance with SWRCB and other state and federal agencies.

¯ Interagency Coordination and Public Outreach. Convene forums to maintain water user,
environmental and public input into the program.

¯ Te.chnical and Scientific Review. Manage a scientific and technical review of program
plans, priorities, and achievement of targets and objectives.

¯ pe.rformance Reports. Prepare reports to Commission on progress in meeting targets and
objectives, and recommendations for program changes as needed.

¯ Monitoring and Assessment. As part of CMARP, oversee the monitoring and assessment
of the program’s implementation and success in meeting targets and objectives.

State and Federal Agency responsibilities.

The SWRCB, USBR and DWR are the three agencies currently responsible for providing
technical and financial assistance for water recycling in California. Additional review is needed
to determine if these programs need modifying or expanded to better promote recycling, and
therefore what the ongoing responsibilities of these agencies and the new Commission should be.

Funding

The Water Recycling Program will rely on existing funding programs (primarily Federal Title
XVI and existing State bond funds) and additional funding authorized by new State bond funds.
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¯ Proposed Water Bond. To the extent legally permissible, the following funds should be
required to be expended consistent with CALFED objectives and require Commission
approval before expenditure.

¯ Chapter 7, Article 3 provides $30.5 million to the State Revolving Fund
administered by the SWRCB for water treatment loans. (determine i.fthere is a

. recycling component to the funding)

¯ Chapter 7, Article 4 provides $40 million to the SWRCB for water recycling
projects.

¯ Bay Delta Ecosystem and Water Enhancement Security Act. Ifreauthorized, a portion of
the funding could be available for water recycling.

¯ Title XVI of Public Law 102-575 ( The Reclamation Wastewater and Groundwater Study
and Facilities Act) administered 15y the USBR, provides funds for initial project appraisal
investigations (full federal funding) and for feasibility studies (50% federal cost share)
and for project construction ( up to 50% cost share). Title XVI authorizes specific
regional projects/studies. The USBR should be required to coordinate with the
Commission and SWRCB to develop joint long-term plans and annual workplans for
expenditure of state and federal funds for water recycling. (May require amendment to
Titte XVZ)

_̄ Existing bond funds (1984, 1988, 1996). The SWRCB has received funding from water
bonds over the last 15 years to fi,md .water recycling projects. Approximately $70 million
remains to be committed. To the extent legally permissible, these funds should be
coordinated and expended consistent with CALFED objectives, and require Commission
approval before expenditure,

4.    Storage--Governance Proposal

Program Description.

The storage element of the Water Management Strategy is supported by an Integrated Storage
Investigation (ISI). The ISI PrOvides a comprehensive framework for evaluation of storage
implementation and management opportunities through Stage 1 and beyond. The ISI includes
evaluations Of:

¯ North of Delta offstream surface storage
¯ In-Delta, adjacent to Delta, and off-aqueduct storage
¯ Onstream storage enlargement .
¯ Surface and Ground water conjunctive management
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¯ Hydroelectic facilities reoperation
¯ Fish migration barrier removal

Commission Responsibilities

¯ IS.I Pl,anning., Prepare long-term plan and oversee preparatibn of the annual workplan by.
DWR and USBR. Plans should be prepared in coordination with appropriate agencies
and with public and technical input. The plans should include program priorities which
support the ISI. Oversee implementation of the annual and long- term plans.

¯ Conjunctive Use/Ground Water Storage.Projects.

--Evaluate Conjunctive Use Opportunities. Participate in cooperative studies of
¯ conjunctive use opportunities with local agencies and interested members of the Public.
Provide program direction and coordination for the state and federal conjunctive use
programs. ,

--Financial Incentive Program. The Commission should provide program direction and
coordinate the CALFED fihancial incentive programs managed by DWR and USBR. The
Commission may also assume program management responsibilities for portions of the
financial incentive program.

¯ Interagency Coordination and Public Outreach. Convene forums to maintain water user,
environmental and public input into the program.

¯ Performance Reports. Prepare reports to Commission On progress in meeting targets and
objectives, and recommendations for program changes as needed.

¯ Monitoring and Assessment. As part of CMARP, oversee the monitoring and
assessment of the program’s implementation and success in meeting targets and
objectives. This will a be a critical component of the conjunctive use/groundwater
actions.

State and Federal Agency responsibilities.

.Surface Storage-DWR/US.BR. Provide program management of the ISI-- including the
reoperation and fish barrier studies and surface storage planning (feasibility studies,
environmental documentation/permitting). If the WMS includes construction of surface storage
projects, construction management should be performed by DWR and/or USBR but the
Commission should maintain oversight and project approval responsibility. All activities and
workplans should require Commission approval at major milestones and be consistent with
CALFED objectives and priorities.
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Conjunctive Use-- DWR/USBR. DWR and USBR should provide program management of state
and federal conjunctive use. programs. All activities and workplans should require Commission
approval at major milestones and be consistent with CALFED objectives and priorities.

Funding

Initially the StorageflSI Program will rely primarily on new State or Federal funding for planning
and feasibility work.

_Bay Delta Ecosystem and Water Enhancement Security Act. If reauthorized, a portion of the
funding could be available for groundwater storage and possibly surface storage.

Annual State General Fund appropriations, Funding has been included in recent years in the State
budget for implementation of the ISI. This funding should continue to be appropriated to DWR
but should have control language requiring consistency with CALFED objectives and approval
by the Commission.

Proposed Water Bond. To the extent legally permissible, the following funds included in
proposed water bond should be expended consistent with CALFED objectives and be subject to
the approval of the Commission.

¯ Chapter 8, Article 4, Groundwater recharge facilities $30 million continuously
appropria,ted to DWR for groundwater recharge loans and grants.

¯ Chapter 9, Article 2, Groundwater Storage Program, $200 million appropriated to
DWR for grants for conjunctive use projects.

¯ Chapter 9, Article 4 provides $180 million to DWR to provide loans/grants for
programs and projects to increase water supplies, enhance reliability, and improve
water quality.

5.    Conveyance-- Governance Proposal

Program Description

The CALFED Program proposes a staged through-Delta approach to conveyance. Modifications
in Delta conveyance should result in improved water supply reliability, water quality, ecosystem
health, and reduced risk of water supply disruption due to catastrophic breaching of Delta levees.
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Commission Responsibilities

¯ planning. In coordination with appropriate agencies and with technical and public input,
prepare an annual workplan and long-term plan, including program priorities which
support the conveyance objectives. Oversee implementation of the annual workplan.

¯ South Delta Improvements. The Commission should manage the South Delta Program
because the program requires significant interagency coordination and facilitation wich
can be provided by the Commission. Management of individual projects should be
performed by state and federal agencies.

--Screening at State and Federal Projects. Oversee and direct screening program, but
delegate implementation and management (feasibility studies/environmental
documentation]permitting/construction) of individual projects to DWR or USBR.

=Agricultural Diversion Extension]Consolidation. Oversee implementation of
agricultural screens program. Coordinate agency and local involvement. DWR
responsible for project management and implementation.

--Barriers. Oversee implementation of barriers program. Coordinate agency and local
involvement. DWR responsible for project management implementation.

,,Dredging. Oversee implementation of dredging program. Coordinate agency and local
involvement. DWR responsible for project management implementation.

--Joint Point.of Diversion. Coordinate state and federal agencies, annual requests to
SWRCB for a joint point of diversion.

--Operational Changes. When this comprehen, sive suite of South Delta improvements
and SOuth Delta ERP actions have been completed, oversee and coordinate agency
involvement in changing SWP operating rules to allow export pumping up to the current
physical capacity of the SWP pumps.

¯ North Delta Improvements. Manage and oversee North Delta improvement actions
including modified operational criteria for the Delta Cross Channel, study of a screened
diversion structure on the Sacramento River and flood management and habitat
improvements on the lower Mokelumne.

¯ Interagency Coordination and Public... Outreach. Convene forums to maintain water user,
environmental and public input into the program. Coordinate state and federal agencies
participating in the program
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¯ Scientific and Technical Review. Manage the scientific and technical review process for
conveyance improvements.

~
¯ Performance Reports. Prepare reports to Commission on progress in meeting targets and

!
objectives, and recommendations for program changes as needed. Includes an evaluation
of whether additional conveyance facilities and/or other water management actions
should be taken in the future..

¯ Monitoring and Assessment. In coordination with CMARP, oversee the monitoring and
assessment df the program’s implementation and success in meeting targets and
objectives.

State and Federal Agency responsibilities

DWR, USBR, and other existing agencies should perform the responsibility for project
management and implementation for South Delta and North Delta conveyance improvements.

Funding

The Conveyance program will rely primarily on new State or Federal funding.

¯ Bay Delta Ecosystem and Water Enhancement Security Act. Ifreauthorized, a portion of
the funding could be available for conveyance improvements.

¯ Proposed Water Bond. To the extent legally permissible, the following funds included in
proposed water bond should be required to be expended consistent with CALFED
objectives and should require Commission review and approval prior to expenditure.
Language in the proposed bond requires funds niat be expended until certification of the
EIR/S and after consultation with CALFED agencies.

¯ Chapter 9, Article 3,~ Bay Delta Multi-purpose Water Management Program,
includes funding to be used by DWR in consultation with CALFED agencies for:

--South Delta fish facilities/screens for SWP and CVP ($120 million)
--Permanent barrier at head of Old River ($40 million).
--Permanent barrier at Grantline Canal ($16 million)

Water Operations --Governance Proposal

Program Description
CALFED proposes continuation of a process and structure to coordinate operations of the water
projects to resolve conflicts and maximize benefits to water supply reliability, ecosystem
restoration, water quality objectives. Currently, the CALFED Operations Group (Ops Group) is
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the coordination group for Delta water operations and includes state and federal agencies with an
interest in the water operations. The Ops Group, or a similar body, should continue in the long-
term as the public forum for discussing water operations. The group should include state and
federal agency representatives at the highest levels which have an interest in water project
operations. Those operational agencies should include DWR and USBR which operate the
projects; DFG, NMFS and USFWS which regulate the projects under the ESA requirements; and
the SWRCB and EPA which regulate water q.uality in the Delta, and the EWA manager
responsible for environmental water operations and management. Resolution of operational
issues/conflicts should be resolved at the lowest level of the operational agencies but elevated
quickly if the issues can not be resolved.

4.5.5 CALFED Science Program

Program Description
The CALFED Science Program is intended to provide new facts and scientific interpretations
necessary to implement and determine the success of the CALFED Program. The Science
Program is structured to incorporate scientific and technical information and review at several
levels in the program (at the individual programs and actions level and at the broad CALFED
program level). Science review and analysis of the Program should be conducted both externally
as an independent review, and internally, through the Comprehensive Monitoring Assessment
and Research Program (CMARP).

CMARP

The Commission should carry out a Comp~;ehensive Monitoring, Assessment and Research
Program (CMARP). The purpose of the CMARP is to provide a comprehensive framework for
science in the CALFED program. CMARP will provide the scientific information,
interpretations and advice necessary to fully implement the CALFED Program, and provide the
forum and process for public, agency, and independent scientific review to evaluate the success
of the CALFED .P..rogram. The science program should provide scientific objectivity, timely
availability ofdata and findings, and adaptive management implementation

..Commission Responsibilities
A Chief Scientist should be appointed, which repo.rts to the Executive Director, to carry out the
following responsibilities:

Planning. In coordination, with appropriate agencies, and with scientific and public
input, the Commission should develop annual workplans and long-term plans which
include program priorities and actions. Oversee the implementation of the plans.

¯ _ Monitoring, assessment and research program. Design,.direct and coordinate a
monitoring, assessment and research program for all aspects of the CALFED program.
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Work with Commission staff and agencies responsible for oversight and management of
Program Elements. Coordinate with related programs.

_̄ Data Management. Data management is a critical component of an science and adaptive
management program. The Commission should collect, manage, and distribute data. The
Commission should assist in guidelines for data management, quality assurance,
standards and reporting requirements.

_̄ Data analysis and reporting. The Commission should oversee and coordinate the analysis
and interpretation of the data into useful information for use by policy level decisiort-
makers. An annual science conference is one method that could be used to report on
findings from CALFED related projects.

_̄ Independent scientific Review. The Commission should facilitate and coordinate external
scientific review of the CALFED science program. Review is needed at three points in
the development and implementation of the CMARP; review of the overall direction of
CMARP; review of the research proposals and monitoring program; and review of the
CMARP products.

¯ Adaptive Management. Recognizing the level of uncertainty about the elements of the
CALFED Program, an adaptive management approach will be adopted by the
Commission. The Commission will facilitate communication between scientists and
policy level decision makers in order to support an active adaptive management approach
that allows for risks and experiments to address the areas of scientific uncertainty.

State and Federal Agency Responsibilities .for CMARP

Numerous.State and Federal resources agencies (for example USGS, USFWS, NMFS, NRCS,
DFG, DWR and SWRCB) will have a role in implementing the CMARP. Many of the agencies
have existing responsibilitie.s, programs and funding that will be incorporated into or coordinated
with the CMARP. A specific implementation plan which identifies agency roles and
responsibilities for the CMARP needs to be done.

Funding

The CMARP is expected to rely on existing and new sources of funding to implement the
CALFED science program. There are numerous existing monitoring and research.programs that
are contributing to the CALFED and CMARP objectives. Additional review is needed to
determine what CALFED needs are being addressed, how the programs should be coordinated
with CALFED, what authority the Commission should have over existing programs to ensure
program objectives are addressed, and what the additional funding needs are for the program.
Several of the programs related to CALFED are listed below.
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¯ Interagency Ecological Program (IEP). An interagency program to provide information
on the factors that affect ecological resources in the Bay Delta Estuary. Approximately
$13 million annually.

¯ San Francisco Estuary Institute (SFEI). SFEI is a nonprofit organization established to
develop the scientific understanding needed to protect the estuary. Approximately $4.5
million annually.

¯ Comprehensive Assessment and Monitoring Program (CAMP). A program to monitor
and assess the success of restoration efforts associated with the CVPIA. Appr.oximately
$2 million annually.

Scientific Review Board.

The Commission should appoint a Scientific Review Board (SRB) to assure the appropriate use
of science in the Commission’s decisions. The SRB should be directed to make independent
assessments and offer recommendations based on its best judgment including, where necessary,
analyses of disagreements among members of the panel. However, final responsibility for the
annual performance assessment report and for all adaptive magagement decisions should remain
with the Commission. In appointing members to the SRB, the Commission should seek the help
of national scientific organizations and SRB members. Duties should include assisting the
commission in:

¯ Understanding the quality and usefulness of available technical and scientific
information;

¯ Applying scientific and technical information in the adaptive management
decision-making process;

¯ Evaluating the quality and effectiveness of CMARP; and
¯ Reviewing the annual performance assessment for the CALFED program~

Scientific Review of Programs.

Based on the advice and review of the SRB, the Commission should establish processes to
review the scientific and technical aspects for each of the program elements. For example,
Program Elements should be reviewed for soundness of design to meet program objectives,
techniques used in program execution, data analyses, application of project results to overall
program objectives, and priority setting and project, selection.

4.5.6 Annual Report. to Congress and Legislature

Principle 15: Legislative Reporting. Commission should serve as focal point for contact with
Congress and the Legislature and shoutd provide annual status reports on the
Program.
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4.5.7 Open Issues

CALFED will continue to work with agencies, interested members of the public, stakeholder
groups, BDAC, and the Legislature and Congress to refine and finalize the CALFED long-term
governance proposal. While significant progress and agreement has been reached on the basic
functions and structure of a n~w Commi.ssion, several key governance issues remain open. These
are."

¯ Commission siz~ and membership
¯ Legal structure of the Commission
¯ Program management for WUE, Recycling, and Watershed programs
¯ Structure for public involvement
¯ Management of the Environmental Water Account
¯ Finalizing the program and authorities under the Commission authority
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